
The Significance of Proper
Project Documentation
March 24, 2020

Carlton Fields construction and government contract attorneys Jim Carney, Daniel Felsen, and Wm.

Cary Wright were quoted in a Construction Dive article titled, “The Significance of Property Project

Documentation,” about capturing different types of documentation during a construction

commitment. It is important to maintain the initial contract, daily logs and reports, meeting minutes,

technical documents, and notice records. The three attorneys explain how each of these types of

documents can make the difference in any potential disputes. “Good, detailed contemporaneous

documentation of a project,” Carney stated, “is a contractor’s best friend, whether to support an

affirmative claim or to defend a claim.”   Read the article.
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